



IA DR PLAN: Update

Central Bedfordshire Council - March 2013

Not Protected

Update on Sept DR Status

- Tactical DR Approach:
 - Delivered Interim DR Plan ~ Nov 2012
 - Completed component DR test ~ Nov 2012
 - Presented to CBC Auditors (with DR Strategy Roadmap) ~ Dec 2012
 - Addressing outcome from audit review
- SunGard Capita contract reviewed
- Storage Area Network (SAN) with additional Thin-Provisioning capability, revised completion mid-April

Current DR Activities

- Strategic DR Developments
 - Invoking Data centre hosting strategy leading to operational efficiencies & enhanced resilience
 - Introduction of Active-Passive technology design
 - Primary (Production) site
 - Secondary (Dev/Test & DR) site
 - Running Dev/Test during normal operations
 - Re-provision as DR servers during tests or disaster
- Review of SunGard DR capabilities vs Hosted Data Centre resilience options

Current DR Activities

- DR Process Review and update
 - Working with Emergency Planning on BIA 2013
 - Recovery priority and acceptable loss of service to be agreed with CMT
 - DR Plan being extended to include escalation procedures and updates to SOPs
 - DR Roadmap revised
 - IA BCP being developed
 - Salvage process being discussed with DR partners

Next Step DR Activities

- Migration of production Data Centre from incumbent to new Co-Lo Primary Site
 - 17th-19th May
- Migration of non-production servers from Watling House to Co-Lo Secondary site
 - 2013/14 Qtr 2
- Dry Run DR test
 - 2013/14 Qtr 3
- Active-Passive DR Test
 - 2013/14 Qtr 4