Appendix A


Local Plan Timeline October 2017
Jan-17
Feb-17
Mar-17
Apr-17
May-17
Jun-17
Jul-17
Aug-17
Sep-17
Oct-17
Nov-17
Dec-17
Jan-18
Feb-18
Mar-18
Apr-18
May-18
Jun-18
Jul-18
Aug-18
Sep-18
Oct-18
Commencement
Evidence Studies
Consultation (Reg 18)
4th
29th
Process representations
Prepare final draft Plan including site allocations
Publication (Reg 19)
Process representations
Submission
Examination
Inspectors Report
Adoption
CBC timescales
PINS Process
Public Consultation
Submission previously Oct 2018 Adoption Previously June 2019