
EXECUTIVE                          4 December 2018

September 2018 (Q2) Capital Budget Monitoring Report 

Report of Cllr Richard Wenham, Deputy Leader and Executive Member for 
Corporate Resources (richard.wenham@centralbedfordshire.gov.uk)

Advising Officers: Charles Warboys, Director of Resources & S151 Officer
(charles.warboys@centralbedfordshire.gov.uk)

This report relates to a Non Key Decision 

Purpose of this report 

1. The report sets out the Capital forecast outturn for 2018/19 as at the end of 
September 2018.  It excludes the Housing Revenue Account (HRA) which is 
subject to a separate report. 

RECOMMENDATIONS

The Executive is asked to:

1.

           

note that the capital gross forecast outturn position is a spend of £101.5M 
(£63.2M in 2017/18) demonstrating the continued significant capital 
investment made by Central Bedfordshire to support its community; and

2. approve an increase of £200K for the 2018/19 Capital programme for work 
required at Biggleswade Skate park. The present facility is at the end of its 
life and beyond repair, and is currently closed. The proposal is to invest in a 
replacement concrete skate park which will be will be cheaper to maintain 
and will respond to local demand by providing a modern fit for purpose 
facility that meets local need. Options for its future maintenance is being 
discussed with Biggleswade Town Council.  This scheme is included in the 
reserve list for 2018/19.

BACKGROUND INFORMATION:

2. This report is based on the 2018/19 budget approved by Council at its  
February 2018 meeting. The reported budget also includes deferred spend 
from 2017/18 which was approved under delegated authority and subsequently 
approved by the Executive in June 2018. The approved budget excluding HRA 
and including deferred spend from 2017/18 is £141.0M (gross), £89.2M net.  
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Principal variances

3.

4.

5.

6.

7.

The approved budget excluding HRA but including deferred spend from 
2017/18 is £141.0M gross (£110.7M in 2017/18) and £89.2M net (£59.4M in 
2017/18).    

The gross forecast is below budget by £39.5M.  The net forecast is £28.5M 
below budget.

Community Services are forecasting to be below gross budget by £28.6M and 
below net budget by £20.0M.  Proposed gross slippage is £29.3M. There are 
a number of schemes that this relates to, however the most significant 
schemes (gross) are:

£8.2M A421- M1 Junction 13
£7.6M Purchase of the Waste Fleet.
£3.1M Integrated Health & Care Hub (Biggleswade)
£2.6M Crematorium
£2.8M Stratton Industrial Units
£1.1M New Car Parks

Note that the proposed slippage is greater than the below budget position due 
to the mix (schemes under/over – not all slip).

SCHH are forecasting to be below gross budget by £8.4M, and £6.4M net. 
Proposed slippage is £8.2M (gross), £6.1M net. The most significant 
schemes (gross) are:

£5.0M MANOP Non-HRA Extra Care Schemes
£1.9M Review of Accommodation/Day Support, "New Approaches to 
Outcomes“
£0.8M MANOP Care Home reprovision
£0.4M NHS Campus Closure £0.4M

Capital Receipts

8. The overall budget for Capital receipts is £10M.  The forecast is £20.1M. To 
date we have received £12.0M (£11.5M August) the bulk of which relates to 
Fairfield.

9. A summary of the position is in the table below.



Directorate Gross 
Budget

 Gross 
Actual

Gross  
Variance

Gross 
Budget

 Gross 
Forecast 
Outturn

Gross  
Variance

Net 
Budget

 Net 
Actual

Net  
Variance

Net 
Budget

 Net 
Forecast 
Outturn

Net  
Variance

£m £m £m £m £m £m £m £m £m £m £m £m
CS 3.4 4.0 0.5 6.4 8.8 2.3 0.7 0.1 (0.6) 1.4 1.4 0.0

Community Service 31.3 24.2 (7.1) 105.3 76.8 (28.6) 20.1 15.9 (4.1) 71.6 51.6 (20.0)

Chief Executive's 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Resources 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Regeneration 4.2 2.5 (1.7) 15.8 10.9 (4.9) 1.4 (0.6) (2.0) 7.3 5.1 (2.1)

ASCHH 6.9 1.9 (5.0) 13.4 5.1 (8.4) 4.4 0.2 (4.2) 9.0 2.6 (6.4)

Total Exc HRA 45.8 32.5 (13.3) 141.0 101.5 (39.5) 26.6 15.6 (11.0) 89.2 60.8 (28.5)

Year to Date P06 Full Year 2018/19 Year to Date P06 Full Year 2018/19

(Note: Any minor rounding differences are due to linking to detailed appendices)

Reasons for decision

10. To complete schemes currently underway and facilitate effective financial 
management and planning.

Council Priorities

11. Sound financial management contributes to the Council’s Value for Money 
and enables the Council to successfully deliver its priorities. The 
recommendations will contribute indirectly to all 6 Council priorities.

Corporate Implications 

Legal Implications

12. None.

Financial Implications

13. The financial Implications are contained in the report.

Equalities Implications

14. Equality Impact Assessments were undertaken prior to the allocation of the 
2018/19 budgets and Members were advised of significant equality            
implications relating to the budget proposals when setting the Council’s 
Budget in February 2018.

Appendices
Appendix A – Detailed Directorate Commentary


