

APPENDIX D – LOCAL AUTHORITY WASTE PROCUREMENT PROJECTS



The information provided within this Appendix has been sourced through local authority websites and through direct communications with other Waste Procurement teams. Every attempt has been made to provide the most up to date position, however please bear in mind that timescales often change for projects of this nature.

Authority	Procurement Status at March 2010	Notes
Buckinghamshire County Council (PPP Contract)	Final Tenders Stage	Buckinghamshire County Council had previously reached Preferred Bidder stage (Sept 2009) however, on 5 th March 2010 they announced that, due to legal issues surrounding the site proposed by their Preferred Bidder, they would be returning to a previous procurement stage. Expected to reach Preferred Bidder stage by September 2010.
Cambridgeshire County Council (PFI Contract)	Complete (Facility currently being commissioned)	£35 million of PFI credits awarded in 2007/08. A 28-year contract for Mechanical Biological Treatment solution let, opened in November 2009. Currently undergoing twelve month testing period. Full operation date expected November 2010.
Milton Keynes and Northamptonshire County Council (PFI Contract)	Detailed Solutions Stage	£138 million of PFI credits awarded in November 2008. Expect to reach Contract Award in November 2011. They have just entered the ISDS stage.
Hertfordshire County Council (PFI Contract)	Detailed Solutions Stage	£115 million of PFI credits awarded in March 2009. Expect to reach Final Tenders stage in October 2010.
Suffolk County Council (PFI Contract)	Final Tenders Stage	£102 million of PFI credits awarded in March 2008. Expect to reach Preferred Bidder stage in early summer 2010
Essex County Council (PFI Contract)	Pre-Qualification Stage	£100 million of PFI credits awarded in October 2009. Expect to reach Outline Solutions stage in May 2010.



Authority	Procurement Status at March 2010	Notes
Norfolk County Council (PFI Contract)	Detailed Solutions Stage	£91 million of PFI credits awarded in March 2009. Expect to reach Final Tenders stage in April 2010.
Lincolnshire County Council (Prudential Borrowing)	Detailed Solutions Stage	Expect to reach Final Tenders stage in April 2010.
Leicestershire County Council (PFI Contract)	Detailed Solutions Stage	£86 million of PFI credits awarded in October 2008. Expect to reach Final Tenders stage in March 2010.
Oxfordshire County Council (PPP Contract)	Preferred Bidder Stage	Expect to reach Contract Award stage in summer 2010. Planning application refused (Oct 2009). Preferred Bidder lodged planning appeal (Jan 2010). Secretary of State to make decision.
Peterborough City Council (Prudential Borrowing)	Detailed Solutions Stage	Expect to reach Final Tenders stage in 2010.
Bedford Borough Council	Unknown	Recruiting Waste Infrastructure & Development Officer (March 2010). Procurement timetable unknown.
Luton Borough Council	Unknown	Waste Strategy being produced. Procurement timetable unknown.