

Appendix A

LTP3 Engagement & Consultation Timetable – Updated 28/06/2010

Month	Date	What	Target
June			
	08	Myjourney – Public face of LTP3; Online and web based element	General public
	9	Launch of Engagement & Myjourney recognition	Town & Parish Councillors -Town & Parish Councillors conference –
	10	LATP Initial consultation – Dunstable Houghton Regis	CBC Members
July			
	01-30	Myjourney	Public, Stakeholder & internal CBC consultation (dates to be arranged)
	05	Freight Strategy	Taskforce – To consider the details of the emerging freight strategy (final Draft)
	05 – 09 Aug	Cycling Strategy	Stakeholders / Interest groups
	12	Initial issues & options discussion; Dunstable	Town & Parish Councillors
	22	LATP Initial Consultation; Houghton Regis	Town Councillors
August			
	01-31	Myjourney	Public, Stakeholder & internal CBC consultation (dates to be arranged)
	02	LTP3/myjourney Initial consultation	General Public – Youth Parliament
	4	LATP Initial consultation Leighton Linlade	Town Councillors
	09 – 09 Sept	Walking Strategy	Stakeholders / Interest Groups
Sept			
	03-14	Dunstable & Houghton Regis LATP Issues & options	Public consultation – (with the Dunstable Town Centre masterplan exhibition)
	20	Journey to Work Strategy and Accessibility strategy	Taskforce – To discuss the principles of the overall strategies
	27	Dunstable, Biggleswade and Sandy LATP	Taskforce – To discuss the details of the emerging strategies
October			
	25	Journey to Work Strategy	Taskforce – To consider the details of the emerging strategies
	End		Portfolio Holder Session – This will be held to align highway schemes by objective and allocate (indicative) budgets. Feedback will be given from

20 August

			the specialist Working Groups and if required a re-draft of the programme will be carried out following the review.
Nov			
	29	Leighton Linlade and Arlesey Stotfold LATPs	Taskforce – To discuss the details of the emerging LATPs
Dec			
		Full LTP3	OSC
Jan 11			
	mid		Councillor open day/evening on the proposed highway programme.
		Full LTP3	Executive
Feb 11			
		Full LTP3	Full Council
Mar 11			
	mid		A Portfolio Holder meeting will be held to agree the final highway programmes for 2011/12. The 2011-12 works programmes will then be published.

: