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SHADOW EXECUTIVE 

17 MARCH 2009 
 

SUBJECT BUILDING SCHOOLS FOR THE FUTURE (BSF) 
(Central Bedfordshire has received an indicative indication that it 
will be included in the Building Schools for the Future Programme. 
The programme could provide substantial government grant so 
that the whole school building estate for secondary age children 
can be improved or rebuilt to support the transformation of learning 
and achievement in Central Bedfordshire schools. 
 

This report provides information about Central Bedfordshire’s 
approach to the Government’s Building Schools for the Future 
(BSF) initiative and seeks approval for the governance 
arrangements that will be needed to implement the programme 
should we be successful. This must include a Local Education 
Partnership (LEP). This report also sets out proposals for how the 
preparation work might be funded with a view to a further report at 
a later date. The further report will include full options appraisal). 
 

REPORT OF Director of Children, Families and Learning  

Contact Officer: Edwina Grant (01462 611229) 
 

IMPLICATIONS 

SUSTAINABILITY To develop new school buildings 
which are well designed and 
maintained during their lifetime and 
provide optimum efficiency and 
effectiveness in relation to their use by 
schools and the wider community 

FINANCIAL The cost of delivering BSF is likely to 
be significant. Authorities that have 
already participated in the programme 
have had to set aside considerable 
resources. At a meeting of the County 
Council Executive in January 2007 
£1.8 million was set aside to fund the 
implementation plan for Bedfordshire. 
This allocation has been 
disaggregated to Bedford Borough 
Council, as this was needed for their 
on-going base budget provision for 
projects already agreed. There may 
be a need for a future report on 
budget provision should intensive 
work be needed in 2009/10 on BSF 
preparation. In the meantime current 
preparatory work is planned within 
existing resources.  
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LEGAL A project of this nature has significant 
and wide-ranging legal implications for 
the Council associated with 
Governance and the establishment of 
a Local Education Partnership. Once 
the project is up and running there 
could be complex contractual 
arrangements involving £200 - £300 
millions worth of building projects. 
Partnership for Schools has produced 
standard contractual documentation, 
which the Council will be expected to 
adopt if it proceeds with the BSF 
option. 

PERSONNEL/EQUAL OPPORTUNITIES The BSF team will be integrated into 
the Schools Capital Planning Team.  

COMMUNITY DEVELOPMENT/SAFETY Improvements in the quality of school 
buildings and the opportunities for 
extended services will enhance the 
opportunities for wider community 
development and improved 
community safety.   

TRADES UNIONS In the event of specific work streams 
impacting on staff, appropriate 
consultations will be undertaken with 
trade unions and professional 
associations 

HUMAN RIGHTS None 

KEY ISSUE Yes 

BUDGET/POLICY FRAMEWORK  No – the Shadow Executive is only 
being asked to consider proceeding 
with preparatory work in respect of 
BSF at this stage. 

 

OTHER DOCUMENTS RELEVANT TO REPORT 

None 
 

RECOMMENDATION(S): 
 

1. That in order to progress with the preparation for the Planning of 
Building Schools for the Future, Members agree the draft governance 
and management arrangements as detailed within  the report. 
 

2. That Members agree that early preparation work be done within existing 
budget provision and that a further report be brought to Members when 
the outcome of the BSF allocations is known and when actual costs of 
preparation will be easier to estimate.  
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3. That the proposal to establish a Local Education Partnership at the 
appropriate time to deliver BSF in Central Bedfordshire be endorsed 
and in the meantime the Learning and Transformation Board undertake 
the preparatory work. 
 

 

 
Reason for 
Recommendation: 

(i) 
 

The Government requires as a condition of its funding 
that each local authority establishes a Project Board, 
Project Team and Stakeholder Group. 
 

 (ii) BSF could be the biggest investment programme 
managed by the local authority and additional 
resources will inevitably be needed to manage a time 
limited unprecedented Capital investment programme. 
 

 (iii) The Local Education Partnership will be the single point 
of contact for the procurement, delivery and integration 
of all services required. It will organise a supply chain 
comprising the necessary skills and experience e.g. 
design teams, builders, ICT providers, facility 
management companies. 

 
Background 
 
1. Building Schools For The Future (BSF) is a Government funded 15 year 

programme of investment in secondary schools (includes Middle Schools in 
Central Bedfordshire).  The Department for Children, Schools and Families 
(DCSF) have set aside £45 Billion to invest in schools in England, that will 
involve a combination of complete new school builds and refurbishment.  
This ambitious programme is intended to transform teaching and learning 
by:- 
 

 • enhancing school diversity and parental choice. 

• increasing the use of schools by the community. 

• seizing opportunities through new technologies. 

• using new thinking and opportunities and being creative in designing for 
learning. 

• producing places for learning that are exciting, flexible, healthy, safe, 
secure and are environmentally sustainable. 

 
2. In 2004, the Government grouped Local Authorities in waves according to 

social deprivation.  In December 2006, it was announced that Bedfordshire 
would be included in Wave 6.  Bedfordshire County Council’s Executive 
considered its approach to the BSF announcement on 30 January 2007.  In 
December 2007, BCC contracted Cocentra to support the Council’s delivery 
of its BSF programme and in particular the preparation of a Strategy for 
Change, Outline Business Case and the procurement of a local Education 
Partner. 
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3. With the Government’s announcement in 2008 to re-organise local 

Government, it falls to the successor Unitary Councils to continue with the 
implementation of the BSF programme.  The DSCF also view the BSF 
programme as one initiative that can provide much needed impetus to 
addressing the current economic downturn.  To this end Guidance was 
issued in Autumn 2008 offering Local Authorities the opportunity to have 
their BSF programme brought forward.  An early expression of interest was 
submitted on behalf of Central Bedfordshire to meet the deadline of 30 
November 2008, which was the date when all Councils had to indicate 
whether or not they would wish to enter the BSF scheme. An outcome is 
expected from the DSCF by late Spring.  
 

4. The schools in Central Bedfordshire are currently organised around a 3-tier 
system of lower, middle and upper schools, with transfer at the ages of nine 
and thirteen.  Central Bedfordshire has139 schools:- 

 
 • 4 nursery schools. 

• 94 lower schools covering the 4-9 age range. 

• 1 primary school covering the 4-11 age range. 

• 1 middle deemed primary school covering the 4-13 age range. 

• 23 middle deemed secondary schools covering the 9-13 age range. 

• 10 upper schools covering the 13-18 age range. 

• 6 special schools: one primary, one secondary and four covering the full 
age range. 

 
5. Two thirds of the schools in Central Bedfordshire are community schools.  

The remaining one third is made up of voluntary controlled, voluntary aided, 
foundation and trust schools.  One upper school and two middle schools 
acquired schools trust status in September 2008 as part of a joint trust.  
Other schools in that pyramid are considering joining the trust.  Schools in 
three other upper school pyramids are considering the formation of pyramid 
wide schools trusts.  A proposal for Northfields Technology College to 
become an academy is in the final stages of statutory consultation.  The 
academy is proposed to be established from September 2009, with the new 
buildings constructed under the National Framework by 2012.  Thus BSF 
funding is not being sought for Northfields under this programme, however 
the school will be named as contributing to transforming teaching and 
learning under the overall strategy for change. 
 

6. Bidding for funding through Building Schools for the Future provides a 
unique opportunity to support the transformation of teaching and learning for 
young people in Central Bedfordshire through the provision of flexible, 
adaptable and stimulating learning environments.  The programme provides 
an important context for the new Local Authority to develop its educational 
vision with its partners, and to deliver its aspirations for children and local 
communities.   
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 The programme acts as a catalyst for re-thinking approaches to learning.  

This means that there needs to be informed debate about what learning will 
look like in the future and how the BSF programme can support it to improve 
learning and achievement.  At its heart is personalised learning to ensure 
that all pupils achieve their full potential. 
 

 At a further date Members will receive a report setting out an option 
appraisal. This will include the following options:- 
 

 • To develop the project plan and decide to proceed with the BSF bid. 

• To develop the project plan and not proceed at all. 

• To develop the project plan and decide to take an individual Central 
Bedfordshire approach to the capital investment in our schools and 
regeneration of the area. 

 
 At the early stages, the preparation for the project would be the same for the 

above options.  In the case of BSF, the Council  would be required to set out 
a Strategy for Change against a national template, which sets out the 
education vision and provides the starting point for schools to develop their 
own transformational plans.   These plans need to reflect the wider Every 
Child Matters agenda and will need a broad approach that embraces how 
vulnerable children will be supported. It will also set out how out of school 
learning can be facilitated and what locality based services could be 
provided.  Discussions about what ought to be written into the strategy will 
begin April to July  2009 with school governors, head teachers, partners and 
the overview and scrutiny committee. These discussions will be on-going 
with a view to the further report scheduled to be brought to Executive 
Members in September 2009. Early discussions about the strategy for 
change and transforming teaching and learning can take place without 
addressing the question of school reorganisation. The criteria for making any 
recommendations on school futures if it takes place at all, will not be put 
forward for agreement  before Summer 2009. 
 

 The programme is not just about schools; it is also about schools in their 
communities. The opportunities provided by integrating Leisure and Adult 
Learning into the work of Children’s Services will provide an excellent 
platform for these discussions. All partners will need to consider carefully 
what learning for the wider community will mean, and how increased 
community use of schools through childcare, adult learning and a range of 
facilities to support family resilience can be supported.  This requires 
engagement with a range of stakeholders to assess need and to review area 
based plans for the development of facilities to support 14-19, sport, art, 
libraries, community services and extended services for example. 
 

 BSF is  a key opportunity to transform the local communities of Central 
Bedfordshire and enhance the life chances of its young people. 
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 If successful in the BSF bid, it is suggested that we also use this opportunity 

to align the plan to plans for future housing growth within the area and at the 
same time to remove surplus places in schools where possible, from areas 
of overprovision.  At this stage such discussions can take place whilst 
making no presumption about school organisation or change to current age 
phases. It will however be necessary to organise the planning in broad area 
groupings to facilitate discussion about the BSF programme.  At a later 
stage the Council will need to determine its plans for each specific area. 
 

7. It will be important to provide high quality education for children with severe 
and complex needs whilst supporting mainstream schools to become more 
inclusive.  As part of the programme we will bring forward proposals to 
create new Special Needs provision to replace inadequate facilities at five 
existing special schools.  We will explore co-location with mainstream 
schools to facilitate the shared use of some facilities and collaboration 
between staff and students. 
 

8. Following the criteria previously used by Bedfordshire we will begin to 
prioritise the building needs of schools using the following criteria:- 
 

 • The level of deprivation in the intake (based on the Tax Credit Indicator) 

• Levels of underperformance 

• Magnitude of condition issues in the school buildings 

• Coherence within upper school pyramids. 
 

 The focus of the discussion in the early stages will be on analysing existing 
buildings and assessing their fitness for purpose only.  At the same time, an 
agreement will need to be sought with head teachers and their governing 
bodies as to the data used to determine performance outcomes. Discussions 
will also take place about how existing and planned school trusts fit the 
shape of overall provision. 
 

9. For the purposes of analysis for BSF, it is suggested that Central 
Bedfordshire will follow the previous Bedfordshire model and consider upper 
schools and their feeder middle schools together.  Again, this is for analytical 
purposes and makes no presumption about school organisation. However, 
transformation of the opportunities provided for excellent teaching and 
learning is unlikely to be effectively achieved through treating schools in 
isolation. It is important that through BSF there is a professional debate 
about how everyone working together can provide the maximum 
opportunities for children to learn.  A key focus of the discussions as they go 
forward should be that the every child matters agenda provides for children 
in the pre-birth stage right through to addressing the aspiration and hopes of 
young people as they enter the world of employment, i.e. 0 – 19 years 
agenda.    
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10. BSF work is intensive and will need to be prioritised in order. This report is a 

cost report and therefore reprioritisation could occur at a later stage.  
However, the area within the Authority which has the greatest levels of 
deprivation and underperformance is that of Dunstable and Houghton Regis. 
This is also the area where the sponsors of the All Saints Academy (now 
named Northfields School) will be having discussions about their place in the 
partnerships in the area. It is suggested that the first project analysis takes 
place in this area. It is suggested that Leighton Linslade is the area 
notionally earmarked for the next analysis as it has the next highest levels of 
deprivation and underperformance, as well as very significant condition 
issues in some schools.   
 

11. By referring to the previous Bedfordshire data, the next area to be 
considered would be likely to be in Sandy and Biggleswade, where there are 
real pockets of deprivation within the urban areas.  The final analysis could 
be in rural mid Bedfordshire where two of the three upper schools have 
already benefited from a PFI project. 
 

12. A proposal to develop replacement Special Needs provision, including 
proposals for Special Schools will be brought forward as part of the 
programme. 
 

13. Governance Arrangements Proposed for Central Bedfordshire 
 

 The DSCF have issued strict guidance on how they expect local BSF 
programmes to be managed.  The suggested membership of the project 
preparation Board is as follows:- 
 

 Portfolio Holder for Children, Families and Learning 
Portfolio Holder for Sustainable Communities 
Director of Children, Families and Learning 
Director of Sustainable Communities 
Director of Corporate Resources 
BSF Programme Sponsor  
Assistant Director Property Services 
Chairs of the organisations of the three phases of school – lower, middle and 
upper 
 

 The DCSF have established Partnership for Schools (PFS) to manage the 
BSF Programme Nationally and a Regional Project Director has been 
appointed who will be asked to support and advise the Council’s Project 
Board. The Board will also be supported by Officers from the BSF and 
School Capital Team. 
 

 The Board will not be a decision-making Board in governance terms and 
final decision making via  the Council’s constitution will  apply.   
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14. Schools are key stakeholders and their involvement will be facilitated via 

representation on the Project Board including Head teacher representatives 
as outlined above In addition the Central Bedfordshire Schools Forum will 
function as a Consultative Stakeholder Group on matters relating to BSF. 
Consultation on the detail of the programme and the place of schools in the 
programme will begin in the Summer, after consultation with representatives 
of the schools as to the framework of the discussions. It will be important to 
discuss with governors and head teachers the way that the strategy for 
change will be developed to avoid any suggestion that decisions have been 
made about school organisation before the vision on transforming and 
learning has been established and the criteria agreed 
 

15. There are a number of stages that a Local Authority will have to go through 
as part of the BSF programme.  A key appointment will be that of the BSF 
Project Director who will oversee a core project team comprising of 
professionals covering a range of disciplines offering expertise in financial 
management, information and communication technology and planning, 
legal advice, property development and building design. This has not yet 
been built into budgetary planning and costs are being maintained within the 
Directorate budget.  As the project develops, increased costs will be incurred 
and will be the subject of a more detailed analysis in a future report. 
 

16. The Government have recognised that the creation of these specialist 
building programme boards offers the opportunity for them to act as vehicles 
for other community building programmes such as healthcare, leisure and 
regeneration projects.  It is suggested therefore that the creation of BSF 
Project Board for Central Bedfordshire Council comprising of a number of 
Executive Officers and highly skilled professionals would maintain a 
watching brief over non-educational capital projects as well in order to 
optimise the efficient and effective use of its Human Resources and 
Democratic representatives.  There is an expectation that BSF projects will 
be developed as community resources that have their usage extended 
beyond the school day. 
 

17. Procurement and the Local Education Partnership 
 

 Managing local and complex large-scale investment over an extended 
period of between 10-15 years requires alternative procurement methods to 
the traditional approach of securing tenders for individual building projects.  
 

 The model assumed by DCSF is that the council will run a procurement 
process not for a particular building or school, but for a development partner 
who will work with the council over the whole programme period to deliver 
the school building, ICT and perhaps other building-related services.  
Development partners are usually major construction companies who may 
form a consortium with other companies such as IT providers. 
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 The procurement process judges potential partners not just on their price for 

a sample of schemes, but on how they can translate the council’s vision for 
transforming education into buildings and services that will help teachers 
and schools to make a step change in the achievement of their students. 
 

 The successful development partner then forms a “Local Education 
Partnership” which is a joint venture company with the council, and the 
Government’s investment body for the BSF programme (BSFI). 
 

 In BSF, Local Authorities will be required to set up a Local Education 
Partnership (LEP) which will essentially be a public private partnership 
bringing together three organisations:- 
 

 • The Local Authority 

• A Private Sector Partner (PSP) (usually a consortium of private 
companies including the main building contractor) 

• Building Schools For The Future Investment Limited Liability Partnership 
(BSFI LLP) (jointly funded by the DCSF and Partnership UK in parallel 
with PFS).  BSFI undertakes and manages the central investments in 
LEPs and their initial PFI projects taking a minority stake in each one 
established along with the Local Authority and their chosen private sector 
partner. 

 
18. Each of the three Partners will nominate directors to the LEP Board, which 

will function as a limited liability company issuing share capital and 
developing a constitution and structure commensurate with such a company.  
The LEP will have exclusive rights to carry out schools building for the 
secondary age group for the length of the programme, provided that pre-set 
performance and financial criteria are met as the programme develops. This 
should reduce the procurement costs and the time taken for individual 
projects to be brought to completion 
 

19. Stakeholder influence will remain paramount throughout the BSF process.  
As the project reaches its later stages a Strategic Partnering Board (SPB) 
will be created at the same time as the LEP to ensure that a number of 
important stakeholders have some influence over the operation of the LEP.  
The SPB will draw its membership from the Local Authority, the LEP, an 
independent non-voting Chairman and Head teacher and School Governor 
representatives. 
 

 The key role of the SPB is to decide which schemes should be undertaken 
by the LEP, and to monitor the performance of the joint venture. Although 
other stakeholders and the LEP are represented at the SPB, the decision 
rests with the council’s representative.  The SPB will also:- 
 

 • act as a primary mechanism for managing the performance of the LEP. 

• Provide a forum for the open exchange of ideas, which will serve in 
influencing forthcoming projects. 
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• To give guidance on and approval for those projects which should 
progress by whom and on what basis. 

• If necessary to make representation to the Local Authority as to the 
identity of the LA’s representative on the LEP board of directors. 

 
20. Next Steps 

 
 An embryonic project Board currently called the “Learning Transformation 

Board” has been created which over time will evolve into the Project Board.  
It is now developing work streams relating to the following areas:- 
 

 • Governance and management arrangements 

• Data and information 

• Finance 

• Other capital projects 

• Communication 

• Transforming Teaching and Learning 

• Partnerships 

• Property 
 

21. One of the first tasks within the Transforming Teaching and Learning work 
stream will be to work with schools in developing the  “Strategy for Change” 
as referred to above.    The Strategy should illustrate how:- 
 

 • Schools and Learning Centres across the local area will provide more 
choice for parents/carers and pupils. 

• Pupils will make better progress and improve their achievements, 
especially at the lowest attaining schools, supported by a wider range of 
learning opportunities that respond to their needs. 

• Technology will be used to provide new, exciting, flexible and improved 
ways for each pupil to learn. 

• There will be more choice for “how”, “what” and “when” pupils study as 
they move through their education. 

• Schools, local further and higher education colleges and businesses will 
work more closely together to provide new and more relevant 
opportunities for pupils including through trust arrangements. 

• School facilities will be open to the whole community taking account of 
local priorities and needs. 

• There will be better provision and inclusion for children with special 
needs to support their progress including more places in mainstream 
schools. 

• The needs of all vulnerable groups of children and young people will be 
met. 

 
 These criteria are required  for the strategy for change for all Councils. . 

They relate to the notion of planning for the whole life of the child from 0 – 19 
as they progress through education. 
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22. An indicative timetable is outlined below in the event of a positive response 
from DCSF:- 

 
 January 2009 Establish Programme Board. 

 
 March 2009 Shadow Executive to agree how discussions should take 

place about the project and to agree an interest in 
obtaining BSF funding. 
 

 April/May 2009 Discussions about the content of the strategy for change 
and agreement with school governors, head teachers and 
partners about how the analysis should take place and 
what criteria should be used. 
 

 June 2009 Produce Strategy for Change Part 1 and submit to DCSF 
for their comments. 
 

 July 2009 Following receipt of DCSF comments, submit Strategy for 
Change to Overview and Scrutiny, governor, head teacher 
and parent groups etc. At this stage discussions about 
school organisation, if they were appropriate, would take 
place. 
 

 Sept 2009 Produce Strategy for Change Part 2 including detail and 
delivery, estates strategy.   
Gain executive approval and submit to DCSF for approval. 
 

 Dec 2009 Executive approval of Outline Business Case. 
Central Bedfordshire Council submitted to DCSF for 
approval. Formal approval to issue OJEU notice (Official 
Journal of European Union). 
 

 Feb 2010 Prepare procurement documentation and evaluation plan. 
Submit OJEU notice to Board. 
PFS approves OJEU and procurement documents. 

 June 2010 Bidders Day. 
Interview long list of Bidders. 
Project Board to agree short-list. 
 

 May 2011 Issue Invitation to Competitive Dialogue (ITCD). 
Evaluate bids. 
Issue invitation to submit final Bids (ITSFB). 
 

 July 2011 Final Evaluation report to Project Board. 
Appoint preferred partner. 
Financial Close. 
 

 Sept 2012 Opening of first improved/rebuilt school 
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 Note: This timetable is aspirational and is indicative only.  Should the 
Council not be granted a place in a BSF wave, a future report will 
need to be prepared asking the Council to take a view on how it 
would transform teaching and learning to continue to raise 
standards without the benefit of BSF funds.      
      

23. BSF Funding Allocation 
 

 BSF funds are allocated on the basis that 50% of the floor area within each 
Local Authority’s BSF programme can be new build.  The remaining floor 
area is funded so that 35% can be re-modelled and 15% undergo 
refurbishment.  The floor area is calculated using national space guidelines 
for secondary schools in DCSF Building Bulletin 98.  Pupil numbers are also 
used in the calculation and are based on the 10-year projections agreed 
within the Local Authority.  Additional allowances are made for regional 
variations in building costs and for inflation to the projected start of 
construction date.  Furniture and equipment is funded separately on a per 
pupil basis. Capital funding for ICT is also allocated on a per pupil basis and 
covers equipment, service establishment, change management and 
infrastructure costs.  The funding formula includes a standard allowance for 
“abnormals” such as asbestos removal or the need for deeper foundations.  
BSF funding is not allocated for site purchase or works outside school sites 
such as road junction works. The calculation of the total funding envelope 
does not mean that the amounts calculated for each school are to be 
allocated to that school. The local authority is responsible for agreeing the 
funds allocated to each school site. 
 

 BSF funding may be in the form of capital grant (which is more usual for 
refurbishments of schools) or “PFI credits” where government provides a 
revenue grant to the council to cover the costs of ongoing payments to the 
LEP for providing school buildings and services (which is more common 
where schools are completely rebuilt). The balance of the programme 
between grant and PFI credits will need to be established when the overall 
allocation for the council is known, and will be subject to negotiation with 
DCSF.  
 

24. Local authorities must demonstrate how buildings will be maintained during 
their lifetime. BSF funds the ‘lifestyle costs’ of all projects supported by PFI 
credits. Where investment is delivered conventionally, local authorities and 
schools are expected to use their own resources to maintain building and 
grounds. 
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25 Resource Implications to Central Bedfordshire Council 

 
 Prior to the setting of the Council’s first budget it was acknowledged that 

BSF represented a growth pressure to Central Bedfordshire Council.  Due to 
the expectation that preparation would not begin until subsequent financial 
years, no provision exists at this time for preparation costs.  However, and 
regardless of the outcome of the Council’s recent expression of interest to 
be moved forward in the programme, it is prudent to prepare for BSF sooner 
rather than later. 
 

26 Central Bedfordshire Council’s Senior Management Team have already 
rationalised existing resources in order to provide additional capacity to 
support the BSF project team. However, the services of expert consultants 
will have to be procured to support in house resources due to the unfamiliar 
nature of the work required. The need for additional financial provision needs 
to be set in the context of the significant investment in the region of £200 – 
300 million that the BSF work programme will attract.  
 

 Experience elsewhere indicates that the overall cost of establishing a LEP 
successfully is in the order of £5m to £7m. This is to cover the costs of initial 
design, expert project staff to specify what is required, external support for 
financial, legal and other services, and the management of the relationship 
with bidders and then the LEP. There will be similar if different cost 
implications if different procurement routes are followed. 
 

 It is proposed that during the early weeks of the operation of the Project 
Board, costs are maintained within existing resources. A report will be 
brought to Members as soon as the costs are established. The base 
provision made by Bedfordshire County Council was for the north of the 
county and was originally intended to be spent in the current financial year.  
Bedford Borough Council are taking this work forward and the allocation of 
£1.8 million has been disaggregated to Bedford Borough Council to secure 
this work.  It is as yet unknown how much work will need to take place in the 
financial year 2009/10 for Central Bedfordshire and discussions are on going 
with the Director of Corporate Resources regarding this matter. When a view 
on budgetary pressure for 2009/10 is formed following the DCSF 
announcement on whether or not Central Bedfordshire will receive BSF, the 
phasing of the remainder of the preparation costs will need to be considered 
in the medium term revenue planning process for 2010-2013. 
 

27. Conclusion  
 

 BSF represents a once in a generation opportunity to transform the local 
communities of Central Bedfordshire and enhance the life chances of its 
children for years to come.  
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 In order to progress with the first steps towards Planning of Building 

Schools for the Future, without prejudice to the options appraisal, it is 
recommended 
 

 1. That Members agree the draft governance and management 
arrangements as detailed within  the report. 
 

 2. That Members agree that early preparation work be done within 
existing budget provision and that a further report be brought to 
Members when the outcome of the BSF prioritisation  is known and 
when actual costs of preparation will be easier to estimate. 
 

 3. That the proposal to establish a Local Education Partnership at the 
appropriate time to deliver BSF in Central Bedfordshire be 
endorsed and in the meantime the Project Board, called the 
Learning and Transformation Board, undertake the preparatory 
work. 
 

 
 

 
Background Papers: 
 

DCSF – An Introduction to Building Schools for the 
Future 2008. DCSF website 
Bedfordshire County Council Executive - 30 January 
2007 

Location of Papers: 
 

Priory House 

File Reference:  
 

N/A 

 


